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Information Services Policy Committee
: Doug Thomas, I nformation Services Manager, | nformation Services
October 13, 2005

SUBJECT: Monthly Report

SYSTEMS DEVELOPMENT PROJECTS

InterLinc e-Gov

The InterLinc Action Center software was put into production on 10/12/05. The full media announcement
by the Mayor is scheduled for 10/20/05. Phase |1, the internal department and ombudsman system, will
begin as soon as Phase | has had a post implementation review in late October. The new Water eBilling
System is in the final coding stages and will be ready for production in the November time frame. The new
side navigation template was developed for the Election Commissioner. We are in the template review
process, which includes outside participants, and will then offer them up to everyone within InterLinc.
Various department homepages have been updated or in the process of being reviewed. |.S. continues to
research the need for Internet content management software in it's efforts to restructure and technicaly
upgrade InterLinc to be compliant with industry standards and Federal 508 rules. (Accessibility Guidelines)
Staff have begun the process of being crossed trained for InterLinc support back up. Nick Wemhoff
continues to dedicate more time to the Notes Administration transition that began in September 2005.

Lancaster County General Assistance

|.S. staff have been meeting with the principle playersin the SRD effort. The finalized SRD document was
completed and presented to the GA Monitoring Committee. County Commissioners also approved the
project and funding. Project setup and coding will begin on 10/17/05. Full ISPC status reporting and graphs
will begin next month.

County Attorney/Public Defender Case Management System
Project planning activities began in July 05, to determine the scope, technology requirements, and platform
selection. Full time effort will begin in November.

Parking Tickets

Post implementation review will after one full month of activity. The Parking Ticket System was placed into
production on 09/06/05. We continue to improve the mobile devices and work with Cingular on network
i Ssues.

Fire Systems Rewrite

The PRIME system components have been successfully deployed. The design on the final PRIME
module, RER, that supportsinterna employee personnel functions continuesto make good progress. The
EM Spro software that was implemented four months ago is dill having technica problems. LFR gaff
continue to coordinate dl the testing, training, and deployment of this software.



OPERATIONAL

The County PeopleSoft AS/400 prime shift utilization in September was 16.79% compared to
15.03% in August . Disk utilization is 35%.

The City Finance | DE AS/400 prime shift utilization in September was 9.44% compared to
8.93% in August. Disk utilization is77.7%. Wewill be beginning to take a look at adding
disk capacity to thisAS400 in the near future.

The CJIS Alpha server prime shift utilization in September was 42% compared to 30% in
August. Most of thisgain was attributed to the migration and implementation of the new
parking ticket application.

ThelBM 2z/890 Enterprise Server prime shift utilization was 53.58% in September compared
t0 54.02% in August. Therewere 4,696,996 CICS transactions executed which includes
1,717,197 web transactions.

TheLancaster Manor AS/400 unit was moved to our computer room on
Tuesday, September 13" 2005. We have sinceingtalled two upgradesto their
American HealthCar e software.
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PARKING TICKETS

Project Manager:  Mark Wieting, Terry Lowe September 8, 2005
Analyst: Chris Plock

Project Description:

This system isa rewrite of the Cardinal system currently being used by the Violations Bureau
to track parking tickets. It hasbeen decided to make this a browser based application with the
data being housed on the Alpha machine using ADMINS as the language to post the data
updates. In addition to the coding needed to push data to and from the browser, there will be a
field component where the L PD Public Service Officerswill enter basic vehicle/plate
information into a remote device, produce the paper citation, and transfer the data to the host
application.

Current Events:

09/05 * The system was implemented on September 4 and 5, 2005. Conversion of the
data began at 12:00 noon on September 4. It was completed by the morning of
September 5. Live entry from the field units and the Violations Bur eau office
began the morning of September 6, 2005.

Future Events:
None
History:
09/03 * The core project team met to discuss the basic premise of the system, and to
discuss options and methods currently in use for browser based systems.
10/03 * No work was performed on the Alpha towards this project. However, Terry and
Chris have spent some time resear ching hardwar e devices which could be used
in the field by the PSO=s who will beissuing the tickets.
11/03 * Tim, Mark, and Chris met to discuss some of the methods used in the
mainframe web shell programsto begin a process of creating them on the Alpha.
12/03 * We wer e able to display the menu page using data from the Alpha similar to the

process of the mainframe web shells. We will continue to meet with Christo
refine this process and move to the next step.
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01/04

02/04

03/04

04/04

05/04

06/04

07/04

08/04

09/04

10/04

11/04

We had demos of the field hardwar e/softwar e performed by Chrisand Terry.
Dorothy wrote the XML return module on CJISfor returning the motor vehicle
data to the field.

We conducted interviews with Violations Bureau staff to get an idea of what the
new

system should involve. We began creating a sample screen to test the process
of creating and displaying HTML from the CJI'S machine.

Conversion of the data from the Cardinal System was begun. Thiswill be along
process to convert into our ADMINS design. We also began writing two more
panels and have begun work to develop standards, comm area, and screen flow.

The conversion of data from Cardinal continued. A first cut panel displaying the
ticket information was completed and the shell command file for flat screen was
started.

Work was started on creating the shell for the flat screen by designing the ticket
display, entry, update, and delete panel. The display and update portions have
been completed and the rest should be done next month. The conversion
process has been completed and made ready for the final implementation.

The shell command file, report, and screen were completed for flat panel. There
will be a little fine tuning done as the next panel is created using the shells.

We have completed coding the ticket display/update/delete/add, the owner
display/update/delete, ticket list by plate, ticket list by name, ticket list by vin,
and have quite a few panels done for the payment process.

Theticket and owner notes process was developed and finalized. Thereceipting
screens have been coded as well as the Scoflaw lookup by plate and vin. Work
has begun on designing the financial and accounting portion. The receipt
adjustment screens have been started. A meeting was held with the LPD Public
Service Officers to show them the different devices available for thefield. The
RECON device was chosen so work can begin on theticket writing process.

The design of the towing module was started, but was tabled while we tried to
synch theticket insert process between the office and the field units. The
receipt adjustment and voiding process was also completed.

Coding of the tow process was completed. The office screens were turned over
to the Violations Bureau for testing and they have been exercising the system.
What changes have come as a result of this testing have been completed.

Continue customer testing of the system. Begin programming the field devices

and the interface between the device and the database. Also, we will begin

attacking the batch reports and the method to submit them from a browser.
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12/04

01/05

02/05

03/05

04/05

05/05

06/05

07/05

08/05

*

*

Customer testing of the system continued. Programming of the batch reportsis
near complete but still needto go through a system test. A method to submit the
reports from the browser was developed.

We have completed programming on two of the communication processes
between the field unit and the data base.

Vehicle information by plate and vin
Scofflaw check by plate and vin

We have started to review all reports created for the new system. The goal isto
go through all of them and weed out any which are not needed. Also, we will
begin adding them to the report menu in anticipation of the system test. We also
completed programming for the following communication processes between

the field unit and the data base.

Ticket insert and update
Scofflaw ticket list

All real time and batch processes between the field units and the database have
been completed. Also work has begun on the web pay portion of the system.

We began conversion of the online ticket payment over to the CJI S system.

The first two ticket selection panels have been coded and tested to the point
where control is passed to the payment page. We met with staff from Violations
Bureau to review the system so far and to demonstrate the hand held units and
printers. IS feelswe should try to use the 2 inch tape for printing tickets, we will
investigate this further with respect to hardware. 1S and VB staff have also
reviewed all remaining reportsfor criteria and necessity.

The online payment process was successfully coded and tested against the CJIS
database. The upload of the validation tables and the scofflaw file was also
completed. It was decided that a 2 inch paper would be used for the parking
tickets.

The network connections were installed and tested. The handheld units and
ticket printersto be used in the field by PSOs were ordered. Violations Bureau
ordered notice postcards and ticket paper began an acceptance test in
preparation for a July implementation.

The Pocket PCs and ticket printers were ordered but have not arrived. Thereis

a holdup with the paper supplier for the tickets as they are having trouble finding
a spool for the paper roll which will fit in the printer.

The pocket PC’s arrived this month and were gened and loaded with the
necessary software and12 PSO’sweretrained in their use. Dorothy will be
onsite September 4", 2005 at 12:00 noon to begin the conversion effort which
we expect to last 10 - 12 hours.
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